SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:28PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 107  Const Calendar Day: 596 Date: 27-Apr-2011  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours:  07:00 AM  05:00 PM Break: 00:30 Over Time: 02:30
Federal ID:
Location:
Reviewer:  Casey, William Approved Date: Status: Submit
Weather
Temperature 7 AM 51 12PM 66 4PM 57
Precipitation Condition Partly Cloudy

Working Day If no, explain:

Di ary: Dispute
General Comments

Tai-Lin Liu; Diary on 04/27/2011, Wednesday — Partly Cloudy, 67/48 °F =

* Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI log.

* Prepared response for Submittal # 2305 — Wind Vortex Generator Plate: 807 — P Drawing. Printed
related documents — Submittal 1927, RFI # 2107 & CCO #26.

* Bajats (METS) came to my office to discuss RFI-02420 and want to know the installation schedule for
bike-path stud replacement. METS plans to perform Stud testing on this Friday.

* Wrote the response letter for Submittal 2305, discussed the drawings with Gary and closed this submittal
this afternoon.

* Started looked into Submittal #2304 — Erection Plan (Box Girder): Crossbeam CB18 Erection Plan.
Robert and Bill (METS) sent the e-mail to me to discuss Submittal #1503R129 for the verbal approval date
correction.

* Worked 2 hours OT today (04/26/11, Wednesday)
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